ORIGINAL TO GENERAL FILES

" DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P. I No. 0002861, Camden County OFFICE  Preconstruction
NHS00-0002-00(861) -
SR 40 Widening and Reconstruction _
DATE January 18, 2008

FROM @éezljeth%:e-smgleton, Assistant Director of Preconstruction

TO (/ 4 SEE DISTRIBUTION

SUBJECT APPROVED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.

Attachment
DISTRIBUTION:

Brian Summers
Glenn Bowman
Ken Thompson
Michael Henry
Keith Golden
Glenn Durrence
Angela Alexander
Paul Liles .

Dennis Odom
BOARD MEMBER




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.I No. 0002861, Camden County OFFICE: Preconstruction
NHS-0002-00(861) -
SR 40 Wldemng and Reconstruction

| " DATE: October 26, 2007
ce- Smgleton Assistant Director of Preconstruction

Gerald M. Ross, P.E., Chief Engmeer
SUBJECT: PROJECT CONCEPT REPORT

This project is the widening, reconstruction and rehabilitation of SR 40 from MP 13.77 to

- MP 15.00 for a total of 1.23 miles. State Route 40 is a primary east-west corridor in
southeast Georgia which connects Folkston on the west with Kingsland, 1-95 and St. Mary’s
on the east. The existing roadway consists of a four lane undivided section. The collision
data for years 2002, 2003, 2004 and 2005 indicate a high rate of angle and rear end crashes.
The base year traffic (2012) is 14,200 VPD and the design year (2032) traffic is 23,000 VPD,
This project is part of the Governor’s Road Improvement Program (GRIP) and involves the
multﬂamng of this corridor, serving as a catalyst for development of the region.

The project will rehabilitate the existing roadway from MP 13.77 to MP 13.85. The
remainder of the project will consist of four; 12’ lanes with an additional 6° added and one,
14’ center turn lane with curb and gutter and 5° sidewalk. The side streets at the intersection
of North and South Grove Blvd. will be realigned to improve geometrics. The project will be
designed to incorporate a future 20’ raised median. Traffic will be maintained during
construction.

Environmental concerns include requiring a COE 404 permit; An Environmental Assessment
is anticipated; a Public Hearing Open House will be held; Time saving procedures is not
appropriate.

The estimated costs for this project are:

' PROPOSED APPROVED FUNDING PROGDATE

Construction (includes E&C  $3,961,000 $3,961,000 1050 LR
And inflation e .
Right-of-way & ' $6,233,000 $6,233,000 = L050 : 2009_

- Utilities* $787,000

*Notification letter sent to Kingland 5-26-2006.



P.I. No. 0002861, Camden County
October 26, 2007

I recommend this project concept be approved.

W

GRSIIDQ

Attachment

CONCUR 4 7

ToddI Long, P.E. D1recte’1"6f construction

APPROVED QM& N e

. Gerald M. Ross, P.E., Chief Engineer.



__«tjcct Concept Report
" NHS-0002-00(861)

PI No. 0002861
Canxlen County

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: District 5 Jesup
Project Number: NHS-0002-00(861)

County: Camden
P. I. Number: 0002861

Federal Route Number: N/A
State Route Number: 40
County Road: N/A

Recommendation for approval:

DATE: [-|{-07 ' _ | /Aﬁl’%\ @ W\
Tept Manager
DATE: 2’/ 29 7

The concept as presented herein and submitted for approval is consistent with that which is mcludcd m the
State Transportation Improvement Program (STIP).

L e Head/District Engineer

DATE:

.DATE:? "')C" ~37

State Transportanon Plannmg Administrator

T Via@c,.'a.l m.‘:nqaeme‘f!’ AJZ@

DATE:_

State Environmental/Location Engineer
DATE:

State Traffic Safety and Design Engineer
DATE: '

Project Review Engineer
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Project Concept Report

NHS-0002-00(361)
PI No. 0002861
Camden County _ .
DEPARTMEN T OF TRANSPORTATION
STATE OF GEORGIA
Office: District 5 Jesup
Project Number: NHS-OOOZ-OO(SGI)
. County: Camden
P. I. Namber: 0002861
Federal Route Number: N/A
- State Route Number: 40
County Road: N/A
Recommendation for approval:
-DATIIE: 2"“'07 |

bATE: / AZ"-’?

The concept as presented herein and submitted for approval is consistent with that which is included in the
State Transportatmn Improvement Program (STIP)..

DATE:@Z‘V—O? ' . a
. State Teansportation Planning Administrator

DATE: . _ ‘
State Transportation Programming Engineer
DATE_ .
' State Environmental/Location Engineer
DATE; -
State Traffic Safety and Design Enginesr
DATE:

Project Review Engmeer
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Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: District 5 Jesup
Project Number: NHS-0002-00(861)
County: Camden
P. I. Namber: 0002861
Federal Route Number: N/A

State Roate Number: 40
County Read: N/A

Recommendation for approval: -

- i ©

pate: /A2 .’O 7

Manager

V4 ¢ Head/District Engineer

The concept as presented herein and submitted for approval is consistent with that which is inclnded in the
State Transportation Improvement Program (STIP).

DATE:

State Transportation Planning Administrator
DATE:

State Transportation Programming Engineer
DATE:

. - ' State Enpdronmedital/Vdcat gineer
DATE: i” 77 ' /

State Traffic Safety and Design Engineer

DATE:

Project Review Engineer
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DEPARTMENT OF TRANSPORTATION =,
STATE OF GEORGIA =

INTERDEPARTMENT CORRESPONDENCE*

i
| -

FILE: P.1. No. 0002861 OFFICE: Environment/Location

DATE:  October 4, 2007

FROM: enn Bowman, P.E., State Environmental/Location Engineer
TO: Genetha-Rice Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT
NHS-0002-00(861) / Camden County
Widen SR 40 from west of Grove Blvd. to east of Truss Plant Rd,

The above subject Concept Report has been reviewed and appears satisfactory subject to the
following comments:

. 1) Several National Register eligible historic structures are known to exist along SR 40 in the
project area. The St. Mary’s Railroad is also considered eligible. The Kingsland Historic
District is located at the western project terminus.

2) The Concept Report does not discuss if termini are logical. The document type appears
borderline between CE and EA. Most likely, it will depend on the level of impacts.

If you have any questions, please contact Glenn Bowman at (404)699-4401.
GB/lc
Attachment
cc. Brian Summers
Jamie Simpson
Angela Alexander

Keith Golden
Glenn Durrence



Project Concept Report
NHE-0002-00(861)

PI No. 0002861
Camden County

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: District 5 Jesup
Project Number: NHS-0002-00(861)
County: Camden
P. I. Number: 0002861
Federal Route Number: N/A

State Route Number: 40
County Road: N/A

Recommendation for approval:

DATE: /~]|-077 jh%%W\ M@ W
. anager
DATE: & ~d 7 '

The concept as presented herein and submitted for approval is consistent with that which is included in the
State Transportation Tmprovement Pro gram (STIP),

L Of@be Head/District Engineer

DATE:

State Transportation Planning Administrator

DATE:

-State Transportation Programming Engineer

DATE: /o/8/¢7 7 ﬂ_ Boare

State Environmental/Location Engineer

DATE:

State Traffic Safety and Design Engineer
DATE:

Project Review Engineer
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SCORING RESULTS AS PER MOG 2440-2

Project Number: County: : PI No.:
NHS-0002-00(861) Camden 0002861
Report Date: Concept By:

September 26,2007 DOT Office; District 5

Concept Stage

Project Type:

Choose One From Each Column .

[IMajor | []Urban | [ | ATMS

Minor Rural | [ Bridge Replacement

[ ] Building :

[_] Interchange Reconstruction
[ ] Intersection Improvement

[ ] Interstate
[ ] New Location
Widening & Reconstruction
[ ] Miscellaneous
FOCUS AREAS SCORE RESULTS
Presentation 100
Judgment 100
Environmental 100
Right of Way 100
Utility 100
Constructability 100
Schedule 100




Project Concept Report
INHS-0002-00(861)
PINo. 0002861
Camden County

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Ofﬁce: District § Jesup
Project Number: NHS-0002-00(861)
County: Camden
P, I. Number: 0002861
Federal Route Number: N/A

State Route Number: 40
County Road: N/A

Recommendation for approvai:

o 2ol i, O
. anager-
DATE: 2’/ 07

The concept as presented herein and submitted for approval is consistent with that which is included in the
State Transportation Improvement Program (STIP).

4 ¢ Head/District Engineer

DATE.. .
State Transportation Planning Administrator
DATE: .
- State Transportation Programming Engineer
DATE:
. State Environmental/Location Engineer
' DATE:
State Traffic Safety and Design Engineer
DATE:

Projeét Review Engineer

Page |1



Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County
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Project Concept Report
NHS-0002-00(861)
PI No. 0002361
Camden County

Need and Purpose:

State Route 40 is a major east-west corridor in southeast Georgia connecting Folkston on the west with
Kingsland, 1-95 and St. Mary’s on the east. For its entire length between Folkston and St. Mary’s, SR 40 is
identified for eventual widening due to its inclusion on the Governor's Road Improvement Program (GRIP) as
a truck access route. The GRIP was initiated in the 1980's to address the importance of stimulating economic
growth via an improved transportation network. SR 40 was added to the GRIP by the State Legislature and
approved by the Governor.

One portion of the improvement of SR 40 is project P.I. 0002861 which proposes to widen SR 40 between
milepost 13.77 (west of Grove Blvd.) and milepost 15.00 (cast of Truss Plant Rd.) in Camden County.

Camden County’s population grew by 44.7% between 1990 and 2000 to a iotal population of 43,664. The
project is located in Camden County Census tract 103.02, which had minority populations of 38.2% and
© 32.9% in the year 2000, respectively. By comparison, in the year 2000, Camden County had a minority
population of 25%; while the statewide average was 34.9% (the U.S. Census defines a minority population as
Black/African-American, Hispanic/Latino, Asian/Pacific Islander, or American Indian/Alaska Native). The
U.S. Census Bureau estimated that 20.9% of Charlton County residents and 10.1% of Camden County
- residents lived below the poverty level in 1997, compared to a statewide average of 14.7%. '

Year 2006 average daily traffic within the project limits 11,000 vehicles per day {VPD). The collisions data
for years 2002, 2003, 2004 and 2005 indicate a high rate of angle and rear end crashes. Improving SR 40 to a
multi-lane facility with separate turning lane will remove turning conflicts by providing refuge from the
through traffic and should increase safety. o

Description of the proposed project: The existing section on SR. 40/E Kings Ave is a four lane undivided
section. The proposed project proposes to rehabilitate the existing roadway from Mile Post 13.77 to Mile Post
13.85. The remaining portion is to widen the existing section between Mile Point 13.85 and Mile Point 15.00
m Camden County to a four lane divided urban section with a 14 foot two-way left turn lane. Five foot
sidewalks are also proposed on both sides of the foad. The side streets at the intersection of North and South
Grove Blvd will be realigned to improve the geometrics. The project will be designed to incorporate a future
20 foot raised median. The total project length is 1.23 miles.

Is the project located in a Non-atiainment area? [ |Yes [No. If yes, provide a comparison between the
proposed project concept and the conforming plan’s model description. Include such features as project limits,
rumber of through lanes, proposed open to traffic year, etc.
PDP Classification: [ | Major [X]Minor
Federal Oversight: [ Full Oversight, [X|Exempt, [ ]State Funded, or [ ]Other.
Functional Classification: Principle Arterial / Urban
U. S. Route Number(s): N/A State Route Number(s): 40 County Route Number(s) N/A
2 .
Traffic (Current Year, AADT): (2006) 11,000 (p.&%% Year, AADT): (2012) 14,200

Desten yene (2031) 23,000 Jped u\ 0of e

L —
Page |3



Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

(Future Year, AADT): (2032) 23,000

Existing design features:
o Typical Section: 4 -12' lanes w/ ditches
Posted speed: 45 and 35 mph Mainline _25 and 35 mph Side roads
Maximum degree of curvature: 2.0 %
Maximum grade: 2% 2 % 10.5 %
Width of right of way: 100'
Major structures: N/A _
Major interchanges or intersections along the project: Grove Rd. / E. King Ave, & Williams St
Mile Point Reference: 13.77 MP to 15.00 MP

Proposed Design Features:
¢ Proposed typical section(s): 4_- 12’ lanes w/ an additional 6' added and 1 - 14' center turn lane with
curb & gutter & 5' sidewalk. ' :
Proposed Design Speed: Mainline: 45 and 35 mph ~ Side roads 25 and 35 mph Detour: N/A
Proposed Maximum grade Mainline: 2 % Maximum grade allowable: 3.5 %
Proposed Maximum grade Side Street: 2 % Maximum grade allowable: 3.5 %
Proposed Maximum grade driveway: 10.5 %
Proposed Maximum degree of curve: 6%  Maximum degree allowable: 6 %
Right of way
o Width 125°(typical)
Eascments: [X|Temporary, [_[Permanent, [ |Utility, [ JOther.

* & & o s @

o
o Type of access control: [_JFull, [ JPartial, XIBy Permit, [ ]Other.
© Number of parcels:32
o Number of displacements:  D<Business: 1 Possible
[ JResidences:
[“IMobile homes:
[lOther:
¢ Structures:
o Brndge: N/A

o Retaining walls: N/A
* Major intersections and interchanges. Grove Rd., Williams St. & SR 40/E. King Ave,
= Traffic control during construction: Two-way traffic will be maintained.

» Design Exceptions to controlling criteria anticipated: None anticipated.

UNDETERMINED  YES NO N/a

HORIZONTAL ALIGNMENT: ] O O
ROADWAY WIDTH: : O ] X 0
SHOULDER WIDTH: | ] X £
VERTICAL GRADES: 1 N B L
CROSS SLOPES: ] ] £l
STOPPING SIGHT DISTANCE: 1 | (| |
SUPERELEVATION RATES: - 0O | B ]
il O X ]

HORIZONTAL CLEARANCE:

Page | 4



Project Concept Report
NHS-0002-00(861)
PI No. 0002861

Camden County
SPEED DESIGN: O | (| Il
VERTICAL CLEARANCE: O a | X
BRIDGE WIDTH: [ ] O X
BRIDGE STRUCTURAL CAPACITY: [ 1 {1 X

Design Variances: [ Yes [X] No
» Environmental concems: [ ]Section 404 permit, [ JTVA, [ [Water Quality, [XJUST’s, [ |Hazardous
Waste Sites, [_|History, [_JArchaeological
¢ Level of environmental analysis:
o Are Time Savings Procedures appropriate? [X]Yes, [ |[No
o Categorical exclusion [{Yes, [ | No
o Environmental Assessment/Finding of No S1gmﬁcant Impact (FONSI): I:] Yes [X] No
o Environmental Impact Staternents (EIS): [ ] Yes [X] No
+ Utility involvements: |

UTILITY CONTACT TELEPHONE

Cable TV Kingsland Cable TV Don Trednick 912-729-3777
Electric Georgia Power-Disfribution Rick Long 912-897-3822
Electric Georgia Power—Transmlssmn Dan Everitt 404-506-2889
Gas Atfanta Gas Light Craig McGalliard 912-239-6505
Telephone TDS/Camden Telephone Monroe Deese 912-882-1431
Water City of Kingsland Kenneth Smith 912-729-5613
Sewer . City of Kingsland Kenneth Smith 912-729-5613

Project responsibilities:
o Design — District 5 Road Design
Right of Way Acquisition — [X] State [_] Camden County
Relocation of Utilities — Utility Companies
Letting o contract — GDOT
Supervision of construction - GDOT
Providing material pits — Contractor {if reqmred)
Providing detours — Contractor (if required)

Q0 00O0CQ

Coordination

e Initia] Concept Meeting date and brief summary. Attach minutes. 3-21-07
Concept meeting date and brief summary. Attach minutes, 7-18-07
P. A, R. meetings, dates & results. N/A
[ |[FEMA,; [JUSCG and/or [_JTVA - none
Public Involvement. Possible Public Information Meeting to be held
Other projects in the area: [X}Yes [ ] No
P1 0006455, SR 25; SR 40 & SR 40 Spur @ 10 locations- upgrade traffic s:gnals
Other coordination to date: [_|Yes [X] No
Railroads N/A

* N€ Sripy. NOT EBEGUncd b)) o)

Scheduling gkespt;lnsmle Parties’ Estimate 621,4

e Time to complete the environmental process: 12 Months.

» Time to complete prelirinary construction plans: 12 12 Months.

e Time to complete right of way plans: 4 Months.

*® & 9 = 9
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Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

e Time to complete final construction plans: 6 Months.
» Time to complete to purchase right of way: 15 Months,

Other alternates considered:

No-Build Alternate: This alternative would be that no action would be taken to construct the project. Traffic
congestion and operational problems would result because the existing 4-lane would be inadequate to handle
futnre traffic.

Attachments:
1. Cost Estimate

a. Construction inclnding E&C

b. Right of Way, and

c. Utilities
Typical Sections
Accident Summaries
Minutes of Initial Concept & Concept Mectings
Notice of Location and Design Approval

RN

Page | 6



Praject Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

PRELIMINARY COST ESTIMATE

DATE: 8/3/07

PROJECT NUMBER: NHS-0002-00(861), Camden County
P.I. NUMBER: 0002861

PROJECT DESCRIPTION: 40 add ce ne

PROPOSED CONCEPT: widening to include 4 20" raised concrete median

TRAFFIC: S.R. 40 2006 EXISTING: 20400 AADT 2012 DESIGN: 26000 AADT

Program Process ( } Concept Development (X ) Project Development ( )

PROJECT COSTS

A. RIGHT QF WAY:
1. PROPERTY ( LAND & EASEMENTS)

2. DISPLACEMENTS $ RELOCATIONS -

3. OTHER COSTS (ADM./COURT/INFLATION) -
SUBTOTAL ====

B. NON-REIMBURSABLE UTILITIES:

1. TELEPHONE - '
2. POWER - DISTRIBUTION -

3. WATER & SEWER -

4. CABLE -

5. GAS-
SUBTOTAL ====

C. MAJOR STRUCTURES:
1. WALLS- '

2. BRIDGE- stream crossing - @ $53/SF
3. BRIDGE - over/undecrpass

4. BOX CULVERTS -
SUBTOTAL ====

$1,050,360

$744,750

$4,437,512

$6,232,622

$37,000
$160,000
$555,000
$25,000
$10,000

$787,000

%0

$0

§0
£0

pglof3
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Project Concept Report
NHS-0002-00(861)

Pi No. 0002861
Camden County

D. GRADING AND DRAINAGE:
1. EARTHWORK
Grading Complete
unclas excavation -

2. DRAINAGE

a. CROSS DRAIN PIPES (exc. Box culverts) - 816' of 18* @ $44.54 / LF
960' of 24" (@ $54.43 / LF
816" of 24" @ $70.20 / LF

Safety End Sections - 2 @ $1086.45 EA.

2 @ $1208.70 EA.

2 @ $1970.45 EA.

Backfill, Type II - 11500 CY @ $61.62/CY

b. CURB & GUTTER - 18480 LF X $29.84 /LF

¢. LONGITUDINAL SYSTEM ( incl. Catch Basins)
2165 LF of 18" SDP (@ $44.54 /LF
2165 LF of 24" SDP @ $54.43 /LF
2165 LF of 30" SDP @ $70.20 /LF
6 EA Drop Inlets @ $3922.33 / EA
48 EA Catch Basins @ $1137.19 / EA

E. BASE AND PAVING:
1. AGGREGATE BASE -18810 SY / 8" GAB

2, ASPHALT PAVING - SUPERPAVE
Leveling - 540 TN of 12.5 MM @ $84
12.5MM - 4600 TN @ $90
19MM - 2100 TN @ $90
25MM - 3200 TN @ $85
Tack - 2900 GAL @ $1.32

3. CONCRETE PAVING -
4. OTHER (driveways, mill existing paving, etc.)

Milling 11/2" Depth - 32000 SY @ 3165 /SY
SUBTOTAL ====

$100,000
$35,000

$36,345
$52,253
$57,283
$2,173
$2,417
$3,941
$708,630

$551,443

$96,429
$117,841
$151,983
$23,534
$54.585

$1,093,857

$213,305

$45.360
$360,000
$189,000
$272,000
$3,828

jo

$52 800

$1,136,293

pg2ofd
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Project Concept Report
NHS-0002-00(861)

PI No. ¢002861
Camden County

F. LUMP SUM ITEMS:
1. EROSION CONTROL -

2. CLEARING & GRUBBING -
3. TRAFFIC CONTROL -
4. LANDSCAPING -

5. DETOURS ( incl Temp. bridges) -
SUBTOTAL ====

G. MISCELLANEOUS:
1. LIGHTING -

2. SIGNING & STRIPING - § 10,00¢/mi X 1.5 mi -
3. GUARDRAIL -
4. TRAFFIC SIGNAL UPGRADE -

5. CONCRETE SIDEWAILK - 6045 SY (@ $39.88/SY _
' SUBTOTAL ====

ESTIMATE SUMMARY

A. RIGHTS-OF-WAY

B. NON-REIMBURSABLE UTILITIES e

$20,000

$0

$45,000

§0

$0

$65,000

$0

$15,000

10

$150,000

$241,075
$406,075

$6,232,622

$787.060

pg3of4
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Project Concept Report
NHS-(002-00(861)

PI No. 0002861
Camden County

CONSTRUCTION COST SUMMARY
€. MAJOR STRUCTURES - —
D. GRADING AND DRAINAGE ..

E. BASE AND PAVING

F. LUMP SUM ITEMS

G. MISCELLANEOUS
SUBTOTAL CONSTRUCTION COST ------

E & C (10%)

INFLATION (0YRS @ 5% /YR) —————r-
TOTAL CONSTRUCTION COST =====w=omooo—o

GRAND TOTAL PROJECT COST ========s==zs

Cost Estimate Prepared by: Cassius 0. Edwards, DE 11

50
$1,993,857
$1,136,293

$65,000

$406,075
$3,601,225

$360,123

$0
$3,061,348

$10,980,970

pgdofd
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Project Concept Report
NHS-0002-00(861)
PI No. 0002861

Camden County
Department of Transportation
State of Georgia
Interdepartmental Correspondence
FILE R/W Cost Estimate OFFICE Atlanta
’ PATE June 29, 2007

FROM Phil Copeland, Right of Way Administrator

TO . Christy Lovett District Design Jesup

SUBJECT Preliminary Right of Way Cost Estimate

Project: NHS-002-00(861)Camden
P.I. No.:(H002861 .
Description: SR 40 Widening Project

As per your request, attached are capies of the updated approved
Preliminary Right of Way Cost Estimate on the above referenced project.

Please note the area of Required Right of Way was furnished with your
Tequest and is very much appreciated.

If you have any questions, please contact Jerry Milligan at the West Annex
Right of Way Office at (770) 986-1541.

PC:GAM

Attachments

¢¢:  Brian Summers, Engincering Services
Wes Brock, R‘'W
Windy Bickers, Financial Management
File

Page{i2




Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

Preliminary Right of Way Cost

Date: June 28, 2087
Project: NHS-002-00(861) Camden Co.
Existing/Required R/'W:VARIES/VARIES

Estimate

P. I.# 0Q02861
No. Parcels: 32

Project Termini: Widening existing four lanes of SR 40 from mite post 13.85 to mile

Post 14.88 for a total of 1.03 miles

Project Description : Widening existing four 12nes to inclnde a 14 foot center lane with five foot sidewalks

Land:
Cemmercial
105,036 SQUARE FEET@ $10.00/P.S.F. ££,050,360.00
Industrial
N/A
Residential
N/A
Apticultural
N/A
Permanent Fasement
NiA
TOTAL LAND $1,050,360.00
Emprovements: one residential bouse, one business bailding, sigas, asphait,
fence, outside lights . $516,250.60 .
Relocation: one residential $20,000.00
one commercial $25.000..00 £45,000.00
Damages:
Proximity : 2 PARCELS £75,000.00
Conseguentiai: I PARCEL $35,000.00
Cost To Cure: 5 PARCELS $73,500.00
TOTAL DAMAGES $183,560.00

NET COST $1,795,110.00

Net Cost

Scheduling Contingency 55%
Adm/Court Cost 60 %
Inflation Factor 40 %
ROUNDED

TOTAL COST: $ 6,232,625.00

$1,795,§10.00
§ 987,310.00
$1,669,452.00
£1.780,750.00
$6,232,622.00
$6,232,625.00
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Project Cancept Report
NHS-0002-00(861) -
PI No. 0002861
Camden County

Prepared By : ]
' GDOT R/W,

Approved : w ‘4,"/’((;(;——
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. Project Concept Report
NHS-0002-00(861)
PI Ne. 0002861
Camden County

LAND SALES
DATE: JUNE 28, 2007
COUNTY: CAMDEN
HIGHEST/BEST USE SIZE/SQ.FT. . VALUE/SQFT. TOTAL VALUE
Commercial 10,454 $11.96 $125,000.00¢
Commercial 7 14,810 $8.44 $125,000.00
Commercial 30,056 $10.00 $300,560.00
Commercial 32234 5931 $300,100.00

Pagei{ 15



Project Concept Repoart
NHS-0002-00(861)
PINo. 0002861

Camden County
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA '
INTERDEPARTMENTAL CORRESPONDENCE
FILE: NHS-002-00(861) Camden, 0002861 : OFFICE: Jesup, Georgia

DATE: June 26, 2007
FROM: Karon Ivery, District Utilities Engineer

TO: Dennis Odom, Attention: Christy Lovett, District 5 Design

SUBJECT: Utility Cost Estimate- SR 40 ADD CENTER TURN LANE

Per a request received June 8, 2007, a review of the preliminary plans and an onsite i_nspéction was made
by this office and the following utilities were found to be located within the project limits:

Telephone Camden Telephone/TDS

Water & Sewer  City of Kingsland

CATV Kingsland Cable TV

Power Georgia Power Company-Distribution
Power Georgia Power Company-Transmission
Gas Atlanta Gas Light

This project consists of widening existing portions of SR 40 from the west of the intersection of Grove
Road (MP 13.85) to the divided median cast of Truss Plant Road (MP 14.88).

All existing facilities appear to on existing R/W.

This estimate is based upon a field visit to the project, concept plan and information from the City of
Kingsland. ‘

~ The existing telecommunication facilities that appear to in conflict belong to TDS which consist of
approximately 3,500 LF of buried lines with 11 peds and 1 cabinet, appear to be on our existing right of way
and are not reimbursable to them, but is estimated to cost them $37,000.00 to relocate.

Continued. .....
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Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Camden County

FILE: NHS-002-00(861) Camden, 0002861

The existing city of Kingsland facilities consisting of approximately 5,500 LF of 8” water main, fire
hydrants, valves and 8" sanitary sewer with manholes that appears to be in conflict, all appear to be on our
existing right of way and are not reimbursable to them, but is estimated to cost them is $555,000.00 to
relocate (the city will probably seek Utility Aid).

The existing cable TV facilities belonging to Kingstand Cable TV consist of approximately 2,500 LF of
aerial cable that appear to be in conflict, appear to be on our existing right of way, attached to Georgia Power
Poles and are not reimbursable to them, but is estimated to cost them $25,000.00 to relocate.

The existing power facilities that appear to in conflict belong to Georgia Power Distribution which consist
of approximately 2,500 LF of 3 phase aerial distribution with 16 poles, appear to be on our existing right of
way and are not reimbursable to them, but is estimated to cost them $160,000.00 to relocate.

The existing Georgia Power Transmission facilities consistihg of a substation, 230KV and 115KV lines at
this time do not appear to be in conflict, nor are they anticipated to be impacted. '

The existing gas facilities that appear to in conflict belong to Atlanta Gas Light which consist of
approximately 250 LF of 2”'gas main, appear to be on our existing right of way and are not reimbursable to
them, but is estimated to cost them $10,000.00 to adjust.

The total estimated relocation cost for this project is $787,000.00.

The total estimated reimbursable cost for this project is $0.00.

If there are any questions please contact George Shenk at george.shenk@idot.state.ga.us or (912) 427-5859.
Copy: |

Jamie Simpson, Office of Financial Management (via e-mail)
Harvey Keepler, Office of Environment/Location (via e-mail)

District Office files
Utility Office Files

Page |17



MY PEVE0E L00Z LG UBp LOALIgEOMMpeday ydaouory

= L N L . |
I..E ¢ 1 IO 0-T000-24K .

[TICE AR IR e e

“ poliog o\l 3

KL SWY G AU &
n_.#_same BV BRIZAZ IND Y

5P NSNS SNNIT  UAEY  ANOGS GRE

6) INVALMIS CANCD MUY f2) 0B

Fl HWaRIE NMT HdS¥ AN §31
JEMEM O NIRY DI

_NQILD3S TWOIdAL

Aunoyy uapurey
1982000 "ON id

(198)00-Z000-SHN
1oday ydaouon yoalozg




i
mum ,....A..u. ®
. @ .
. muﬁﬁ—ﬂﬂwm
4] SN
o
.“
L
P
16
v

i




Project Concept Report
NHS-0002-00(861)

PI Ne. 0002861
Camden County

GDOT ADTSEC - Page 1 of 2

Hupplhopeat/GDOT _Vexl /GDOT _ADTSECcfm?nce. aid=1668i0)_adi=00& il sd.. 71912007

- Page |20



Project Concept Report
NHS-0002-00(861)

PI No. 6002861
Camden County

T S I L e T |
Tod Vitick Wik S5010 )l Tt s | apitet B 12

Avenerapri 1529 [Iremigincts oo R s

Axerppe ADT-0 ot igwehee.  Hinjuiy Reec0
Langth 0 0.00 [ Tobptetesc 0 || Bisatty R 000

-

"NOTE: Resee-aoe por 105 Sitic Velicte Men

ttp/ftomeat1/GDOT_Verl VGDOT_ADTSEC.cfnfoso: sdi=166&in]_sdd=00&6inl ad.. 7/19/2007

.Page |21




Project Concept Report
NHS-0002-00(861)

PI No. 0002861
Carnden County

Initial Concept Meeting Minutes
Held March 21, 2007
NHS-0002-00(861) Camden Co
SR 40

P1 0002861

Description of project was given along with information about plans to enhance the current traffic light at the east end .
of the project.” The proposed right of way is about 120" with one possible displacement. Currently a signal is not
needed at Grove Bivd. Chris was concerned about possible sight distance problems if a traffic light is not put up here.

Bryan Czech suggested realigning Grove Bivd on the north side so we will not get into the UST on the south side. if
this suggestion was used then that would increase the amount of traffic on Grove Blvd. and a traffic signal may be
warranted.

It was recommended removing only the existing curb & gutter that is flush with the roadway from N. Grove Blvd. back
to N. East St. on the narth side. This would back up the beginning of the project from MP 13.85 to MP 13.55. There
was some discussion where to end the curb and gutter on the east end. It was recommended to end the curb & gutter
at Truss plant Road. One suggestion was to tie into ditch paving close to the interstate, but this would extend the
project too far,

James questioned whether the curve on the west end met speed design. Christy said it appeared that SE had been
added. '

George said that Georgia Power had concrete poles with transmission lines and that Georgia Power owned the
easement. He also said there was a 12" gas main on Grove Bivd. that crosses the road and a 10" water main on the
south side that runs parallel to S.R. 40. George also stated that the utility poles were joint use.

it was suggested that we check the signal data again to see if the Grove intersection warrants traffic signal.
Tom Franklin suggested that we acquire limited access.

Field Visit — Looked at Grove Blvd intersection. It was determined that it would be possible to realign on the north and
south without a lot of impacts. We confirmed that curb and gutter would have to be replaced in the curve from N. Grove
Blvd. to N East Street on the north side. Also decide it would likely be better to widen on the north side. Found that
concrete poles were not on this project, but closer to the interstate. Where fo tie Williams street into Grove Bivd was
discussed. One possible solution was using part of the post office driveway on Groves and going through a commercial
parking lot with & loading dock and tie back into Williams St. Second possible solution was to run Williams Street to N,
May St. or N. Satilla St. out to $.R. 40 and cul-de-sac the end of Williams Street. '

Those in attendance:

Bill Coleman-City of Kingsland

Dennis Odom ~GDOT design

Cassius Edwards-GDOT design

Chris Needham-GDOT traffic operations
Tom Franklin- GDOT RW consultant
Donnie Boyd-GDOT location

Jeffery Young-GDOT location

Binyam Araya- GDOT location

Marcus Day -P & A Enginecring

Gwen Mungin- City of Kingsland

Craig McGalliard- Atlanta Gas Light
George Shenk- GDOT Utilities )
Bryan Czech- GDOT Brunswick Area
Dan Langston- GDOT ROW

Mayor Kenneth Smith SR- City of Kingsland
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Department of TranSportation
State of Georgia

INTERDEPARTMENT CORRESPONDENCE

_FILE  NHS-0002-00(861), Camden County OFFICE Environment/Location
-P.L # 0002861 '
DATE May 23, 2007
FROM Harvey D. Keepler, State Environmental/ Location Engineer

TO Glenn W. Durrence, District Engineer
Attn. Christy Lovett

SUBJECT Traffic Assignments for S.R. 40

We are furnishing estimated traffic assignments for the.ab
follows: ' -
TC # 0141 ~ TC#0143 _
2006 AADT = 11000 - 2006 AADT = 20400 -
- 2012 AADT = 14200 o 2012 AADT = 26000
2032 AADT = 23000 : 2032 AADT = 42000
K=10% - K=10%
D =52% ' - D=52%
T.=13% : ' T.=13%
24 HR. T. =21% - 24HR. T =21%
S.U.=4% : - 8.U.=4%
COMB.=17% COMB. =17%

If you have any questions concerning this information pléase contact
Abby Ebodaghe at (404) 699-4454, : '

HDK/AYE



